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Kandahar-Herat Highway

The Kandahar-Herat Highway connects the southern and western
parts of Afghanistan. This 557 km stretch of highway is part of the
“Ring Road”, which interlinks the main cities of Kabul, Kandahar,
and Herat. USAID is funding 326 km of the Kandahar-Herat
Highway, while Saudi Arabia and Japan are each responsible for a
116 km section. Afghanistan’s Ministry of Public Works has signed
a contract for the Saudi-funded section and the contractor is now
mobilizing.

In Section 3 (Km 231-356), 49% of the first layer of asphalt has
been laid along with 40% of the second layer. In Section 4 (4A Km
356-406, 4B Km 406-456), production of pre-cast pipe and bridge
materials continues on 4A and paving is now in full swing with 29%
of both the first and second layer of asphalt completed; on 4B both
the culvert works and placement of the crushed aggregate base
(CAB) course are over 97% complete. Asphalt treated base (ATB)
course is 98% complete, and 91% of the second layer of asphalt
has been laid. Placement of the final (wearing) course of asphalt
will begin this month. In Section 5 (Km 456-557), production of
pre-cast pipe and bridge materials continues alongside excavation
and embankment work. Over 33% of the CAB course is now
complete, along with 21% of the first layer of asphalt (ATB).

USAID incorporates capacity building, a principal component of
development and reconstruction assistance, into road
reconstruction efforts in order to increase the participation and
commitment of Afghans. During this period, 75% of the project’s
employees were Afghan nationals.
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Provincial Roads Highlights
Security continues to delay progress on several provincial road projects.

Provincial Road

Progress to date

Kabul-Gardez Road
(122km)

Asphalt treated base (ATB) work is complete from Km7 and
Km13. AWC overlay is complete from Km45 to Km33 and
from Km71to Km86. Side road drainage and site cleanup
works are underway.

Pul-e Alam to Ring
Road (35km)

Demining and surveying continues in the borrow pits area.
Main alignment is complete from Km0 to Km35. Road work
design has been approved. Culvert installation is ongoing
from Km0 to Km20.

Jalalabad-Asmar
Road (122km)

Both crushers are working and crushing of base course
continues. Assembly of the base mixing plant is almost
complete and culvert works are in progress. UXO/Mine
clearance work has been completed from Km0 to Km112
and is in progress from Km112 to Km124.

Kandahar-Tirin Kot
Road (148km)

Second layer of paving started July 24 and is progressing
well. Laying of prime coat has begun.

Panjsher Road
(69.2km)

Demining work is proceeding on schedule. The excavation
of the security ditch around the camp has been completed
and foundations for two buildings have also been completed.

Urban Roads

Road pavement, geometric design and electrical design
work is ongoing. Seven-Day Traffic counts have been
completed. EPD/ KPD security protocols have been
implemented.

Sheberghan to Sari
Pul Road
(54km)

Work on abutment of the 2 bridges is on-going.
Embankment is complete from Km1 to Km42 and from
Km44 to Km51. A total of 32 out of 51 culverts have been
completed.

Farah-Ring Road
(70km)

Construction of the stone masonry retaining wall for the
crusher plant is underway with 20% of civil works complete.
A topographical survey is ongoing and design of
horizontal/vertical alignment of the road and cross-sections
have commenced. Sampling and testing of the road
subgrade and borrow pit materials are ongoing.

Lashkar Gah-Ring
Road (49km)

The crusher plant is awaiting a 380 kVa genset in order

to commission the plant. Rough grading of the entire project
was reported as being complete.

Ghazni-Sharan
Road (57.5km)

Works to improve the security of the camp site at Sardeh

Dam have progressed well. Demining work is continuing
from Km32 towards Sharan.

Road-Related Security Incidents

directly related to road reconstruction.

Roller-work on Kandahar-Tirin Kot Road.

Lashkar Gah-Ring Road completed bridge work.
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New and old surface in use on Kabul-Ga
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Indicator Hostile | This Reporting Cumulative

During this reporting period, there were no security incidents Attacks) Period Total FY05

Persons Kidnapped/ 0/0 3/2

Released

Persons

Injured/Killed 0/0 2009

Other Hostile

Attacks 0 35




